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January 25, 2001

Mr. Dean Gould
BRAC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P,O.Box51718
Irvine,California92619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT (OU)-3,
INSTALLATION RESTORATION PROGRAM (IRP) SITE 16, MARINE CORPS AIR
STATION (MCAS) EL TORO

Dear Mr, Gould:

The Department of Toxic Substances Control (DTSC) received your letter dated
January 17, 2001 requesting an extension of deadlines for Site 16 as set forth in
Appendix A of the FFA for MCAS El Toro. The extension request is made pursuant to
Section 9.2 (g) of the FFA,

As indicated in your letter and associated enclosures, an 18-week extension is needed
to submit both the draft Proposed Plan (PP) and draft Record of Decision (ROD) for
Site 16. The letter requests that the submittal date for the draft PP change from
January 17, 2001 to May 23, 2001 and the submittal date for the draft ROD change
from July 6, 2001 to November 9, 2001.

DTSC understands that the schedule extension for Site 16 is needed to reflect the

additional time needed for installation of the wells for the multi-phase extraction (MPE)
pilot study and the extended operation of the system due to its apparent effectiveness.
The effectiveness of the pilot study will likely result in significant modifications to the
draft final Feasibility Study (FS) that will require an extended review period.

According to the extension request, the pilot study has been extended and modified to
optimized source area removal. As a result, the Department of the Navy (DON)is
hopeful that the source area will be adequately addressed by the pilot study. In order to
accomplish-this, DTSC understands that the DON intends to negotiate agreeable soil
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gas threshold levels for consideration as "clean" for soil prior to finalization of the FS.
Further, the results of the MPE pilot study and any determinations will be presented in a
technical memorandum. As a result, the DON anticipates a change in focus in the draft
final FS. This will, in turn, lead to modification to the draft PP and draft ROD which will
center primarily on groundwater.

If the DON proceeds with the current plan to address the source area, in accordance
with the National Oil and Hazardous Substances Pollution Contingency Plan (NCP)
§300.430(f)(3)(c), the RI/FS and all supporting analysis and information (such as the
technical memorandum) used to support the proposed remedy selection for Site 16 are
subject to a minimum 30-day public comment period.

Although the DON hopes to adequately address the source area through the pilot
study, DTSC recommends that alternatives for soil be included in the draft final FS to be
carried through the PP and ROD in the event that rebound of soil vapor is detected.
Additionally, the December letter includes the development of soil gas threshold levels
based on the model from Site 24 and the information provided in the draft FS that utilize
a mixing zone concept. On April 18, 2000, DTSC forwarded comments for the draft FS
that requested justification and references for the applicability of the mixing zone
concept, the basis of assumptions, and the representativeness of the calculations. To
date, DTSC has not received a sufficient response and, as such, does not agree with
the proposed method for calculating soil gas threshold levels.

Although there are a few issues to be discussed, DTSC supports the modification to the
MPE pilot study in an effort to expedite remediation of the source area. As a result,
DTSC agrees that good cause exists for the extension. As such, DTSC grants your
request for changes to the FFA schedule. If you have any questions, please contact
Ms. Triss Chesney, Remedial Project Manager, at (7'14)484-5395.

/J_hn E,'_Scand_ra,Chief
( Southern California Branch

Office of Military Facilities

cc: Ms. Polin Modanlou
MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza, 2"_ Floor
Santa Ana, California 92703
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cc: Ms. Nicole Moutoux
Remedial Project Manager
U, S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Mr. John Broderick

Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F, Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, California 92705

Ms. Content Arnold
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 06CC.CA
1220 Pacific Highway.
San Diego, California 92132-5187
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